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_Dear Mr Howard R _
J‘ )

The foIIowmg submmal gonstitutés RMT's monthly Treport to EPA” regardmg the Medley Farm Site

'RD/RA for July 199‘> This report is submitted on behalf of the Medley Farm Site Steering Committee

.. (Steering Commlttee) to satisfy the requirements of Section XI, Paragraph 30 of the Consent Decree

.+ . entered.into by EPA and the members of the Steering Committee. This monthly report describes

' tasks initiated or ccnmpleted as part of the RD/RA for the Medley Farm Site. dunng the reporting penod _

PROJECT I’ASKS INITIATED OR COMPLETED DURING THE MONTH OF JULY 1992

. MONITORING OF EXISTING SITE CONDITIONS
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Site bha;acterlzat
uaner/y Sampling and Ana/ysis P/é'r';—-- .

_ Imp/ement !
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ST e e : Andlytlcal results from the second quarterly samplmg event are due from the
T Iab-)ratory S T o e -

- o | SCOPING AND INITIAL DATA COLLECTION ACTIVITIES

Scopmg and Revlc W Actuvmes
- "=+ Review'Exicting Information and Guidance. ~ -~ = - ' e

Co//ecnon cgf Addmonal S/te Data

_ S ! : :

: _0 : --Slte, preparatlon and dnlllng contracts ‘were |ssued in annmpatnon of’ |mp|ement|ng the
o t Fie d Sampling and Analysis Plan (FSAP) We currently anncnpate a August 10th start-
St e up of these field actlvmes '
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REMEDIAL DESIGN -

Remedial Design P,
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' RD Work Pler
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copies of the Remedial DeS|gn Work Plan were transmitted to the US EPA/SC
C for review and comment. -

comments to the RD Work Plan were recenved July 31, 1992 -

REMEDIAL ACTION

current activities to report on at this time in the project.

OPERATION AND MAINTENANCE -

current activities to report' on’at this time in the project.

PERF.ORMAN:CE MONITORING

There are nc
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The following activiti
August 1, 1992 and

current ac’uvmes to report on at thIS tlme in the pro;ect.

JJECT TASK§ PLANNED"FOR THE MONTH OF AUGUST 1992

s are scheduled for the next reporting period beglnnlng
rontlnumg through August 31, 1992:

e Evalijate and respond to EPA comments regardmg the draft RD Work Plan.

° Complete analysis of second quarter ground water samples and evaluate data.
° Imple}ment supplemental field activities described by EPA- approved FSAP

. Be_gl

3\ prelnm_mary design of remedy components.
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;'
if you have any questions or comments regarding the material provided herein, please contact one of

the undersigned. !( A
Sincerely; | ' S )
MT, Inc: 3 IR _ -
‘W. Webb, PhlD., F:E.  -. -
ect Coordinator f
E
cc: Medley Farr) Steering Committee -
-David G. Nichols e
File 938.09 (C) -
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